



Lee County Professional Service/Service Provider Agreement Change Order/Supplemental Task Authorization

Date Dec 27, 2017

[Print Form](#)

☒ Change Order ☐ Supplemental Task Authorization Number: 2

A Change Order or Supplemental Task Authorization requires approval by the Department Director for expenditures under \$50,000 or approval by the County Manager for expenditures between \$50,000.01 and \$100,000 or approval by the Board of County Commissioners for expenditures over \$100,000

Primary Contact: Jeff Clark

Contract Name: Nuisance Vegetation and Debris Removal from Creeks and Waterways in Lee County

Project Name: _____

Consultant: EarthBalance Corporation Project #: N/A

Solicitation #: RFQ140024 Contract #: 6760 Account #: N/A

Lee County Project Manager: N/A Request Date: Dec 27, 2017

Fiscal Staff: Bruce Westberry

Upon the completion and execution of this Change Order or Supplemental task Authorization by both parties the Consultant / Provider is authorized to and shall proceed with the following exhibits:

- **CO-STA Exhibit A** - SCOPE OF PROFESSIONAL SERVICE
- **CO-STA Exhibit B** - COMPENSATION & METHOD OF PAYMENT
- **CO-STA Exhibit C** - TIME & SCHEDULE OF PERFORMANCE
- **CO-STA Exhibit D** - CONSULTANTS/PROVIDERS ASSOCIATED SUB-CONSULTANT(S)/SUB-CONTRACTORS
- **CO-STA Exhibit E** - PROJECT GUIDELINES AND CRITERIA

It is understood and agreed that the acceptance of this modification by the CONSULTANT/PROVIDER constitutes an accord and satisfaction.

 Sarah Laroque - CEO
Name of Consultant/Provider (Print Name)

December 28, 2017

Date Accepted

slaroque@earthbalance.com

Contact E-mail Address

941-426-7878

Contact Phone Number

Lee County Board of County Commissioners - Procurement Management

1825 Hendry Street - Fort Myers, FL 33901

PO Box 398 - Fort Myers, FL 33902-0398

Phone: (239) 533-5450



Date Dec 27, 2017

[Print Form](#)

Page A 1 of 1

Choose one of the following:

☒ Change Order Agreement #: 2 ☐ Supplemental Task Authorization #: _____

Scope of Professional Services for:

Nuisance Vegetation and Debris Removal from Creeks and Waterways in Lee County

Section 1.00 Changes to Professional Services

The 'Scope of Professional Services' as set forth in Exhibit 'A' of the Professional Services Agreement, or Service Provider, referred to hereinbefore is hereby supplemented, changed or authorized, so that the Consultant or Service Provider shall provide and perform the following professional services, tasks, or work as a supplement to, change to, or authorized to, the scope of services previously agreed to and authorized.

No changes in scope, this is for extension of term 3/17/18 - 7/17/18.



Date Dec 27, 2017

[Print Form](#)

Choose one of the following:

☒ Change Order Agreement #: 2 ☐ Supplemental Task Authorization #: _____

Time & Schedule of Performance for:

Nuisance Vegetation and Debris Removal from Creeks and Waterways in Lee County

Section 1.00 Changes for this Change Order or Supplemental Task Authorization Agreement

The time and schedule of completion for the various phases or tasks required to provide and perform the services, tasks or work set forth in this Change Order of Supplemental Task Authorization Agreement, Exhibit 'CO/STA-A', entitled 'Scope of Professional Services' attached hereto is as follows:

Task/ Phase Number as Indicated in Exhibit A	Name/Title of Phase/Task	Number of Calendar Days for Completion of Each Phase/Task	Cumulative Number of Calendar Days for Completion from Date of Notice to Proceed for this CO/STA
	Renewal of Annual Contract		
	Original Term: 3/17/14 - 3/16/17		
	Renewal Number 1 Term: 3/17/17 - 3/16/18		
	Extension Number 1 Term: 3/17/18 - 7/17/18		

Lee County Board of County Commissioners - Procurement Management

1825 Hendry Street - Fort Myers, FL 33901
PO Box 398 - Fort Myers, FL 33902-0398

Phone: (239) 533-5450



Change Order Agreement #: 2

Supplemental Task Authorization #: _____

Time & Schedule of Performance for:

Nuisance Vegetation and Debris Removal from Creeks and Waterways in Lee County

Section 2.00 Summary of the Impact of Change(s) in Professional Services on the Overall Project Time and Schedule of Performance

Pursuant to and in consideration of the changed in the Scope of Professional Services in this Change Order or Supplemental Task Authorization Agreement, Exhibit 'CO/STA-A' the time and schedule the County and the Consultant, or Service Provider, has previously agreed to for all of the work to be done under this Professional Services Agreement, or Service Provider Agreement, shall be changed to be as follows:

Task/ Phase Number as Indicated in Exhibit A & Exhibit CO/STA-A	Name/Title of Phase/Task	Number of Calendar Days for Completion of Each Phase/Task	Cumulative Number of Calendar Days for Completion from Date of Notice to Proceed
_____	_____	_____	_____
_____	_____	_____	_____
_____	_____	_____	_____
_____	_____	_____	_____
_____	_____	_____	_____
_____	_____	_____	_____
_____	_____	_____	_____
_____	_____	_____	_____
_____	_____	_____	_____
_____	_____	_____	_____
_____	_____	_____	_____
_____	_____	_____	_____
_____	_____	_____	_____
_____	_____	_____	_____
_____	_____	_____	_____