



Date Requested: Change Order #: to Single/Sole Source #:

Vendor Name:

Project Name:

Lee County Project Manager: Phone #:

Fiscal Manager: Phone #:

Explanation
of Change:

This change order corrects the term, which is 5 years and adds the cost of the previously negotiated maintenance plan. When the contract was originally approved the Board the amount of the 5 year maintenance plan was erroneously left out of the total and the term was erroneously listed as 3 years. This change order also adds 9 additional licenses and the maintenance associated with those licenses for the remaining term of the contract.

Original Project Amount: Single-Sole Source Term:

Project Price Prior to this Modification:

Net Increase (Decrease) of this Modification:

Project Price with All Approved Modifications:

Department Director/Designee (Print Name)



Department Director/Designee (Signature)

Date Approved

Lee County Procurement Director/Designee (Signature)

Lee County Manager/Designee (Signature)

Date Approved

Date Approved

Lee County Board of County Commissioners - Procurement Management

2115 Second St., 1st Floor - Fort Myers, FL 33901

P.O. Box 389 - Fort Myers, FL 33902-0298

Phone: (239) 533-8881